Agenda Item No. 7.0

233 South Wacker Drive
L‘ Chicago Metropolita N ?rjmlit:azg,olllinois 60606
Agency for Planning ooy
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: November 5, 2014
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 147 local projects have been initiated. Of these, 90 projects have
been completed, 46 are fully underway, and 11 will get actively underway in the near future.
Projects that appear in this document for the first time, or that were recently completed, are
noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table. This
month’s report also includes implementation progress on selected completed projects.

ACTION REQUESTED: Discussion



Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Algonquin-
May 2014- Staff
Carpentersville Fox Brian Daly ay a‘ Staff is completing existing conditions report.
. . Aug. 2015 assistance
River corridor plan
Metro Quest survey continuing live through December 1 — approximately
Arlington Heights John May 2014- Staff 1,000 responses to date. Interviews with two key stakeholders, Arlington
bicycle-pedestrian plan | O’Neal Apr. 2015 assistance | Heights Park District and Senior Citizens Commission, completed. Work
continues on existing conditions report.
Barrington area bikeway | Jack June 2014- Consultant | Data collection and route assessment/development continues. Steering
feasibility study Pfingston | June 2015 assistance | Committee will meet in mid-late November to consider preliminary routes.
B ill
cjrl;seli‘ﬁer?sive Jan (see Sam Mar. 2013- Staff Final plan submitted to staff for review prior to public hearing. Comments
webfite) P Shenbaga | Dec. 2014 assistance | received. Public hearing scheduled tentatively for December 1.
B ital Mar.-Oct. St
Jern capiia Bob Dean ar-e a]f Newly completed. The CIP was adopted by City Council on October 28.
improvements plan 2014 assistance
B king stud Lind Nov. 2013- Staff
CTWyn paring stdy mdsay ov. 20 a Project is currently on hold.
(see website) Bayley June 2015 assistance
Staff and
B i isi Kristi .2013-
(sirewv?:gbzs?tgng e Ihrfd?;k {\j[I;y 20 0 f 5 con.sultant No updates this month. Work continues on drafting ordinance.
assistance
Calumet Park planni S St
et Fari prtnimg an TBD a]?’ Newly added to monthly report. Scoping is underway.
priorities report Shenbaga assistance
Campton Hills zoning - o . . - o\
o Kristin Jul. 2014- Consultant | Camiros is moving forward with assessment of existing conditions and
and subdivision . L .
. Ihnchak Oct. 2015 assistance | development of initial recommendations.
regulations
Chicago Metro Metals Martin Nov. 2014- Staff .
Newly added t thl t. S d :
Consortium Menninger | Apr. 2015 assistance CODLY UGER T0 MONHLY TEPOTE. SCOpINg 15 Wnaertay
Carol Strean} Nicole Feb. 2014- Staff ;MAP is <.:urrently corr.lp‘letmg an.d.remsmg the text, m?ps, a'n(.i other
comprehensive plan (see . infographics for the existing conditions report. Report is anticipated to be
. Woods June 2015 assistance .
website) completed in the fall.
Chicago Pilsen-Little CMAP and Chicago DPD are preparing for the next set of public
. . Evy Dec. 2013- Staff . - . . .
Village neighborhood . . workshops and focus groups, which will take place in the Winter and will
. Zwiebach | Sept. 2015 assistance . . . L .
plan (see website) focus on the industrial corridors and historic preservation.
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http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village

Project kicked off in October. The first Steering Committee meeting and

Chicago West Pullman Evy Oct. 2014- Consultant ) . .
. . . key person interviews are expected to take place in mid-November, and
neighborhood plan Zwiebach | Sept. 2015 assistance . . )
existing conditions assessment is underway.
hi Heigh
Chicago c1& s Kendra Apr. 2013- Staff . .
comprehensive plan (see . . Draft plan under internal review.
: Smith Jan. 2015 assistance
website)
Chinatown In addition to making small revisions to the draft plan, CMAP staff
. Stephen Apr. 2013- Staff prepared executive summary which will be translated into Chinese and
neighborhood plan (see . . . .
. Ostrander | Jan. 2015 assistance | serve as the main takeaway document for the community open house at Pui
website) .
Tak Center, expected in December.
Cicero comprehensive Jonathan Apr. 2014- Consultant | Existing conditions report underway. First public meeting will occur on
plan Burch June 2015 assistance | November 19.
Cook Count County staff, the County Economic Development Advisory Committee, and
consolidate dy lan (see Jonathan | Apr. 2013- Staff key external stakeholders have reviewed the draft plan. The revised
. P Burch Nov. 2014 assistance | document will be released for 30 days of public comment the first week of
website)
November.
Crete comprehensive Jack May 2014- Consultant Village is in process of in.tervie.wing candidates for Administrlator Position
. ) and expects to complete interviews by October 31. Once candidate is
plan Pfingston | Aug. 2015 assistance . .
chosen, project will resume.
tal Lak Mar. 2014- Staff
Crystal La .e Nora Beck ar. 20 a. CMAP staff are currently drafting an existing conditions report.
transportation plan Apr. 2015 assistance
Dixmoor planning Jessica Jan.-Dec. Staff ) . .
C . No update this month. Development of recommendations is underway.
prioritization report Gershman | 2014 assistance
DuPage Count
Hrage Loumty / Kendra Sept. 2013- Staff . o . .
Addison Homes for a . . Draft plan and municipal visualizations under internal review.
. . . Smith Jan. 2015 assistance
Changing Region project
DuPage County / Drew
Hanover Park Homes Williams Nov. 2014- Consultant | CMAP and the participating communities will recommend a consultant for
for a Changing Region Clark Oct. 2015 assistance | Board approval in November. Project work will begin in earnest thereafter.
project
DuPage County Louise June 2014- Staff Drafting existing activities report to summarize findings from interviews
sustainability guide Yeung July 2015 assistance | and research and compile sustainability best practices.
Elmwood Park zoning Kristin Nov. 2014- Staff
Th ject has b t d until fall of 2014.
assessment Ihnchak Aug. 2015 assistance ¢ project has been postponed Ut fatl 0
Fox Lake planni k St o
o% hake praning ]ac' TBD aff Newly added to monthly report. Scoping is underway.
priorities report Pfingston assistance
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http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county

CMAP and the Village hosted an open house in mid-October to present the
draft plan to industrial businesses and the public. In late October, the

Franklin Park industrial | Nicol Apr. 2013- Staff
raniim rark s r @ rcote bt a‘ planning commission recommended the plan be adopted by the Board of
areas plan (see website) | Woods Nov. 2014 assistance . . . : )
Trustees. The plan is currently being formatted in preparation for its
presentation to the Board of Trustees in late November.
32;’5;1?: ) Srf;rel Holly TBD Consultant Scoping underwa
, Y8 Hudson assistance ping Y
infrastructure plan
H hensi May 2014- ff
arvard comprehensive Nora Beck ay 20 Sta. Project is currently on hold.
plan Nov. 2015 assistance
Project team (CMAP, Kane County, and Carpentersville) held HIA
Kane County health Stephen uly 2014- Staff workshop for key stak.eholcltlers in. the Village o-n O.ctober 21. Determin.ed
impact assessment . next steps for HIA project, including coordinating its focused scope with
. Ostrander | Mar. 2015 assistance . . . . . .
(see website) the broader Village discussion on options for improving the
Washington/Main intersection.
K ty t it
lirrlleirio?grr?erf;rtlis;n Trevor July 2012- Staff County staff has reviewed the draft report. The report has been shared
P P . Dick Nov. 2014 assistance with representatives from Pace, Metra, and the RTA for their review.
(see website)
Kane County / Geneva Drew
Homes for a Changing Williams July 2013- Staff The final plan will be approved by one remaining municipal board in
Region project (see Clark Nov. 2014 assistance | November. Plans will be printed shortly thereafter.
website)
Lake County Route Staff and The land use. plar‘mmg effort is underway. [?raft Existing Conditions
53/120 land use plan (see Jason Nov. 2013- consultant Assessment is being reviewed by staff. Public open houses are scheduled
website) P Navota Dec. 2015 assistance for November 12 and 19. The IL Route 53/120 Corridor Plan Land Use
- Committee met on March 18, May 8, July 21, and October 23.
Lake County sustainability | Kristin Mar. 2012- Staff Newly completed. The Sustainability Chapter was adopted as an amendment to the
plan_(see website) Ihnchak Oct. 2014 assistance County’s Regional Framework Plan on October 7.
Project team from CMAP, MPC, and Lake County Community Foundation
Lake County / Round held meetings Wlth e'ach Communlty (on Septe.mber 30 aﬁc.i O(it(.)ber D, and
then held meeting with entire Steering Committee (municipalities with non-
Lake Homes fora Stephen July 2014- Staft rofit partners and Lake County) on October 29, presenting initial housin
Changing Region project | Ostrander | Oct. 2015 assistance | F P uny P & using

(see website)

projections for 5 community cluster, identifying shared concerns and key
issues, and beginning planning for upcoming stakeholder workshop for
cluster (tentatively planned for December 3).
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http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/livability/housing/homes

Lan-Oak Park District

A Draft Master Plan has been sent to the Steering Committee for review. A

T Oct. 2013- Staff
master plan (see ?evor ¢ a‘ meeting was held on October 29 for review. The Plan is expected to be
. Dick Nov. 2014 assistance .. .
website) adopted by the Park Board of Commissioners in November.
L hensi ly 2013- ff
YORS COMPTENEnsive Jason July 2013 Sta. No update this month. Draft plan is under review.
plan (see website) Navota Dec. 2014 assistance
In October, CMAP staff formatted the plan and presented it to the Board of
Morton Grove industrial | Nicole Feb. 2012- Staff Trustees for a first reading. During the first reading, the Board discussed
areas plan (see website) | Woods Nov. 2014 assistance | merits of the plan and steps to implement it. The Board of Trustees will
have a second reading of the plan in mid-November.
North Aurora Jack Jan. 2014- Consultant | Steering Committee met October 8 to discuss existing conditions report.
comprehensive plan Pfingston | Mar. 2015 assistance | Public visioning exercise held October 29.
Existing conditions report will be completed by project team in early
North Chicago . May 2014- Staff November to coincide with Valerie S. Kretchmer Associates” economic
) Jake Seid . . .
comprehensive plan Sept. 2015 assistance | development assessment contract. Report will be reviewed by CMAP and
North Chicago staff in November.
Olympia Fields subarea Drew Apr. 2013 Consultant
ymp . Williams- pr- . No update this month. Plan adoption is expected in November.
plan (see website) Nov. 2014 assistance
Clark
Oswego-Montgomery- Drew . . . . . .
i i 1 May 2014- Staff Holding municipal staff workshops to identify potential areas for exploring
Yorkville shared services | Williams- . . .
July 2015 assistance | service sharing.
study Clark
A draft report is being finalized based upon the recommendations memo.
Park Forest active Lindsay Mar. 2014- Staff The Draft is expected to be presented to the Steering Committee in early
transportation plan Bayley Feb. 2015 assistance | November for their review. A Steering Committee meeting and Public
Open House to review the draft has been set for November 19.
Staff and
Park Forest zoning Kristin June 2013- atan The project team is moving forward with drafting the Unified Development
-, . consultant ;
revisions (see website) Thnchak June 2015 . Ordinance.
assistance
Pingree Grove Jack Aug. 2014- Consultant | Data collection underway. Steering Committee selected and will meet
comprehensive plan Pfingston | Aug. 2015 Assistance | November 6.
Regional truck permitting | Jessica Jan. 2015- Consultant Newly added to monthly report. Scoine is underwa
project Gershman | June 2016 assistance 4 Y report. >coping Y-
Richton Park
) Kendra Aug. 2012- Consultant : .
comp.rehenszve plan (see Smith Oct. 2014 pssistance Newly completed. Village Board adopted the comprehensive plan October 27.
website)
Richton Park zoning Jake Seid Nov. 2014- Consultant | Completed the comprehensive plan. Consulting firm will update Richton
revisions June 2015 assistance | Park’s zoning ordinance to be consistent with the newly adopted plan.
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http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/olympia-fields
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx

) Jan.-Dec. Consultant L
R D . .
oselle comprehensive plan an Olson 2015 Jssistance Newly added to monthly report. Scoping is underway
Rosemont . Sam Oct. 2013- Staff Transportation recommendations presented to staff and comments
comprehensive plan (see . .
, Shenbaga | Jan. 2015 assistance | received. Draft plan underway.
website)
South Elgin zoning . Oct. 2014- Staff Scope has been completed and will be evaluated by Village Board in
Jake Seid .
update May 2016 assistance | November.
SSMMA Calumet G Staff and
Manu factu?ri:lme reen Brian Dal May 2014- coisirtlant CJC is completing a draft of the Sustainability Plan for review by SSMMA,
N Y| Jan. 2015 _ CGMP, and CMAP staff.
Partnership assistance
Shared project scope with Active Transportation Alliance/CCDPH; held
SSMMA Complete Lindsay July 2014- Staff foll9w-up meeting to discuss partnership and collaboration on this LTA
Streets plan Bavle Aue. 2015 assistance project and the recently-awarded PICH grant work. Outreach/follow-up to
P s & SSMMA community contacts for information and data on bicycle and
pedestrian planning continues.
St I ] joriti th St
eger planning priorities | Jonathan TBD aﬁ Newly added to monthly report. Scoping is underway.
report Burch assistance
S it planni
u.m m1 pranning Dec. 2013- Staff CMAP has restructured this project to be a Planning Priorities Report with
priorities report (see Nora Beck . . .
. Dec. 2014 assistance | a completion date in the fall.
website)
UIC multimodal
mumoda Lindsay June 2013- Staff Final plan draft has been reviewed by the Steering Committee and is
transportation plan (see Bayle Jan. 2015 assistance undergoing revisions
website) yey ' §om8 '
MAP staff made mi isions i tion £ i
Waukegan subarea plan | Stephen Oct. 2012- Staff < St mace T ot Tevisions Th prepatalion fof Upcoming
. . presentation to Waukegan Planning & Zoning Commission on November
(see website) Ostrander | Dec. 2014 assistance 13
West Suburban Staff
Chamber of Commerce . Phase 1, an examination and prioritization of cargo-oriented development
Evy June 2014- assistance L . . . .
and Industry cargo- Zwiebach | June 2015 and small sites, is complete. CMAP staff is working with ULI to evaluate the potential
oriented development contract for a Technical Assistance Panel focused on sites identified in Phase 1.
plan
Westchester zoning Kristin Nov. 2014- Consultant | The project team interviewed finalists for the ordinance update in October.
ordinance Ihnchak Oct. 2015 assistance | Board approval of the consultant will be requested in November.
Winthrop Harbor Sam Sept. 2014- Staff Project kick-off meeting conducted with Steering Committe'e. Me:eting with
. . department heads to be held on November 4. Stakeholder interviews to
comprehensive plan Shenbaga | Sept. 2015 assistance

take place in November.
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http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan

Zion comprehensive Nora Beck Feb. 2014- Consultant | Consultant has created a draft recommendations memo and will be meeting
plan Mar. 2015 assistance | with the Steering Committee on November 17.
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